COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2019

ESTI MATE SUMVARY 16: 58: 29
CONTI D C20753 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 20753- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 149.0 DAYS TIME ALLON 6/30/2020 FI XED COVPLETI ON DAI
US 40 CRAI G EAST BPM PERCENT TIME:  30.41 ORI G TIME ALLOW 6/30/2020 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0402- 090
US 40 CRAI G EAST BPM
NAMVE OF ROAD:
PRQIECT COUNTI ES: MOFEAT ROUTT
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 07/ 25/ 2019 DATE TI ME STARTED 02/27/2019
4600 Northgate Boul evard DATE LET 11/ 15/ 2018 DATE WORK BEGAN 02/ 27/ 2019
Suite 100 DATE AWARDED 11/29/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/31/2018 DATE ACCEPTED
Sacr anment o CA 95834 (303) 802-5838 DATE NOTI CE TO PROCEED 02/27/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,972, 408.54 PARTI Cl PATI NG $ 1,216, 193.51 $ 307, 958. 36
AWARD PRQIECT AMT: $ 2,914, 980.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 40. 92% TOTAL EARNI NGS 1,216, 193. 51 307, 958. 36
FUNDS AVAI LABLE: $ 1,756, 215.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,216, 193. 51 307, 958. 36
TOTAL CLAI VS $ 0.00 RETAI NAGE -32,435.81 -9,238.76
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,183, 757. 70 298, 719. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,183, 757. 70 298, 719. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 298, 719. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20753-BI D ESTI MATE RUN 07/ 30/ 2019
PRQJECT: NHPP0402- 090 ESTI MATE NO 0005 16: 58: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 0. 100 0. 050
LS 0. 000 0. 00
75, 000. 00000 0. 050 3, 750. 00
0010 202-00008 Tree Trinmmi ng 40. 000 5. 000
HOUR 0. 000 0. 00
165. 00000 5. 000 825. 00
0015 202-00190 Renoval of Concrete Median Cover Material 105. 000 105. 000
Sy 0. 000 0. 00
25. 00000 105. 000 2,625.00
0020 202-00200 *Renoval of Sidewal k 19. 000 9. 000
5% 10. 000 650. 00
65. 00000 19. 000 1, 235. 00
0025 202-00203 *Renmpval of Curb and Gutter 606. 000 567. 000
LF 39. 000 429. 00
11. 00000 606. 000 6, 666. 00
0030 202-00220 Renoval of Asphalt Mat 1, 095. 000 760. 000
SY 0. 000 0. 00
12. 00000 760. 000 9, 120. 00
0035 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 963. 000 3, 963. 000
SY 0. 000 0. 00
8. 00000 3, 963. 000 31, 704. 00
0040 203-00010  Uncl assified Excavation (Conplete In Place) 391. 000 215. 000
cY 0. 000 0. 00
35. 00000 215. 000 7,525.00
0045 203-01500 Bl adi ng 3. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01550 Dozi ng 3. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0055 203-01594 Conbi nati on Loader 50. 000 0. 000
HOUR 0. 000 0. 00

74.00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01597

0065

207- 00205

0070

207- 00210

0075

208- 00002

0080

208- 00026

0085

208- 00035

0090

208- 00046

0095

208- 00056

0100

208- 00070

0105

208- 00103

0110 208-00105

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Pot hol i ng

Topsoi |

St ockpi |l e Topsoi l

*Erosion Log Type 1 (12 Inch)

*Coi r

Rol |

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

*Storm Drain Inlet

Protection (Type 111)

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
HOUR
185. 00000
430. 000
cy
30. 00000
260. 000
cy
25. 00000
1, 220. 000
LF
4. 00000
680. 000
LF
13. 00000
300. 000
LF
9. 00000
2.000
EACH
2, 500. 00000
0. 000
EACH
143. 00000
3. 000
EACH
1, 750. 00000
27.000
HOUR
65. 00000
10. 000
HOUR

80. 00000

QrY TH'S PERI OD
QTY TO DATE

27.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
27.

000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:58: 29

AMOUNT

370.

6, 500

2,212

6,617

1,854

5, 000

3,500

1,755

00

.00

00

00

00

00

00

.00

00

00

.00



CONTI D: C20753

PCN: 20753-BI D

PRQIECT NHPP0402- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval)

0120 208-00107 *Renoval of Trash

0125 208-00207 Er osi on Control Managenent

0130 210-00420 Reset Tinbers

0135 210-00810 Reset Ground Sign

0140 210-01180 *Reset Quardrail (Special)

0145 210-01200 *Reset End Anchor age

0150 210-04010 Adj ust Manhol e

0155 212-00006 *Seeding (Native)

0160 212-00011  *Seeding (Lawn)

0165 212-00022 *Seedi ng (R parian)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
HOUR
100. 00000
150. 000
HOUR
75. 00000
300. 000
DAY
78. 71000
1. 000
LS
5, 000. 00000
5. 000
EACH
165. 00000
225. 000
LF
15. 00000
1. 000
EACH
1, 500. 00000
1. 000
EACH
575. 00000
0. 500
ACRE
1, 000. 00000
0. 450
ACRE
2, 000. 00000
0. 350
ACRE

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

22.000
10. 000
32. 000

10. 000
0. 000
10. 000

54. 000
17. 000
71.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

144. 000
0. 000
144.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 30/ 2019

1,000

1,338

1,500

00

.00

07

.00

.00

.00

00

.00

.00

.00

.00

16:58: 29

AMOUNT

3,200

750.

5,588

2,160

1, 500

00

00

41

.00

.00

00

00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

212-00032

212-00040

212-01200

213- 00008

213-00012

214-00220

214-01015

215- 00030

216- 00201

217-00000

240- 00000

C20753
20753-BID
NHPP0402- 090

ROADWAY

| TEM
DESCRI PTI ON
*Soi | Condi tioning
*Soi|l Preparation (Lawn)

Landscape Restoration

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

0. 500
ACRE
800. 00000

0. 450
ACRE
3, 000. 00000

1. 000

12, 500. 00000

*Mul chi ng (Wod Chip) 34.000
CF
13. 00000
*Spray-on Mul ch Bl anket 0. 500
ACRE
6, 500. 00000
*Deci duous Tree (2 Inch Caliper) 4. 000
EACH
500. 00000
*W |l ow Cuttings 435. 000
EACH
3. 00000
Transplant Tree (1.5 to 3 Inch) 4. 000
EACH
250. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 710. 000
Cl ass
SY
3. 00000
*Her bi ci de Treat nment 100. 000
Sy
0. 75000
*Wldlife Biologist 40. 000
HOUR

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 100
0. 000
0.100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000
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ESTI MATE RUN 07/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:58: 29

AMOUNT

650.

900.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20753-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0005 16: 58: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 240-00010 Renoval of Nests 10. 000 4.500
HOUR 0. 000 0. 00
101. 00000 4.500 454.50
0230 304-06007  Aggregate Base Course (Cl ass 6) 283. 000 210. 000
cY 73. 000 7,300.00
100. 00000 283. 000 28, 300. 00
0235 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 100. 000 43. 450
TON 20. 160 8, 064. 00
400. 00000 63. 610 25, 444. 00
0240 403-34701 *Hot M x Asphalt (Grading SX) (75) 973. 270 544. 030
TON 429. 240 60, 093. 60
140. 00000 973. 270 136, 257. 80
0245 411-03352  *Asphalt Cenent Perfornmance G ade (PG 58-28) 30. 920 9. 200
TON 21.720 10, 925. 16
503. 00000 30. 920 15, 552. 76
0250 411-03355  *Asphalt Cenent Perfornmance G ade (PG 58-34) 36. 000 27.800
TON 0. 000 0. 00
714. 00000 27.800 19, 849. 20
0255 411-10255 *Enul sified Asphalt (Sl ow Setting) 340. 000 185. 000
GAL 0. 000 0. 00
3. 00000 185. 000 555. 00
0260 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 24.000 0. 000
LF 24.000 3, 480. 00
145. 00000 24.000 3, 480. 00
0265 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 850. 00
850. 00000 1. 000 850. 00
0270 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 1. 000 6, 750. 00
6, 750. 00000 1.000 6, 750. 00
0275 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 1.000 6, 750. 00
6, 750. 00000 1. 000 6, 750. 00



CONTI D

ROADWAY

CAT NO0200

0280 607-11525

0285

607-11580

0290

607-11581

0295

608- 00000

0300

609- 21010

0305

609-21020

0310

609- 21021

0315

610- 00020

0320

610- 00035

0325

612- 00001

0330 614-01573

C20753

20753-BID
NHPP0402- 090

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Fence (Plastic) 600. 000
LF
5. 00000
Fence (Tenporary) 364. 000
LF
8. 00000
Fence (Tenporary) (Special) 284. 000
LF
10. 00000
Concrete Sidewal k 12. 000
Sy
80. 00000
Curb and Gutter Type 2 (Section |-B) 181. 000
LF
28. 00000
Curb and Gutter Type 2 (Section II-B) 282. 000
LF
29. 00000
Curb and CGutter Type 2 (Section II-M 87.000
LF
40. 00000
Medi an Cover Material (Patterned Concrete) 964. 000
SF
15. 00000
Medi an Cover Material (Concrete)(Special) 167. 000
SF
20. 00000
Del i neator (Type 1) 1. 000
EACH
28. 00000
Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000
Sl i pbase)
EACH

325. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

364. 000
0. 000

364. 000

284. 000
0. 000

284.000

6. 000
6. 000
12. 000

50. 000
. 000
. 000

. 000
20. 000
. 000

87. 000
0. 000
87. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 30/ 2019

480.

3, 668

580.

.00

.00

.00

00

00

.00

.00

.00

.00

.00

16:58: 29

AMOUNT

2,905

2,912

2,840

960.

5, 068

8,178

3, 480

00

00

00

00

00

00

00

.00

.00

.00

.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20753-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0005 16: 58: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-80391 Runmble Strip (Ginding)(Asphalt) 474. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0340 621-00450 Det our Pavenent 97. 000 97. 000
SY 0. 000 0. 00
130. 00000 97. 000 12, 610. 00
0345 625-00000 *Construction Surveying 1. 000 0. 490
LS 0. 210 9, 345. 00
44,500. 00000 0.700 31, 150. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
225, 000. 00000 0. 600 135, 000. 00
0355 626-01103 *Public Information Services (Tier I11) 1. 000 0. 400
LS 0. 100 1, 500. 00
15, 000. 00000 0. 500 7,500. 00
0360 627-00008 *Modi fi ed Epoxy Pavement Marking 33. 000 0. 000
GAL 0. 000 0. 00
350. 00000 0. 000 0. 00
0365 627-00011  *Pavenent Marking Paint (Waterborne) 10. 000 1.000
GAL 0. 000 0. 00
145. 00000 1. 000 145. 00
0370 627-00070  *Preforned Thernopl astic Pavenent Marking 30. 000 0. 000
SF 0. 000 0. 00
105. 00000 0. 000 0. 00
0375 629-01006 Survey Monunent (Type 6) 13. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0380 630-00000  *Fl aggi ng 2, 200. 000 703. 500
HOUR 309. 000 8, 343. 00
27.00000 1, 012. 500 27,337.50
0385 630-00007 *Traffic Control Inspection 86. 000 32.000
DAY 11. 000 1, 925. 00

175. 00000 43. 000 7,525.00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80367

630-80370

630- 80393

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Stackabl e Vertical Panels

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
214. 000
DAY

815. 00000
16. 000

EACH
100. 00000
39. 000

EACH
15. 00000
48. 000

EACH
15. 00000
21. 000

EACH
15. 00000
4. 000

EACH
1, 000. 00000
1. 000

EACH
500. 00000
100. 000

EACH
15. 00000
2.000

EACH
500. 00000
1, 020. 000

LF

60. 18000
50. 000

EACH

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

84. 000
24.000
108. 000

2.000
1. 000
3. 000

9. 500
3.500
13. 000

22.500
1.500
24.000

9. 500
0. 000
9. 500

2.000
0. 000
2.000

0.500
0. 000
0.500

45.500
0. 000
45. 500

0. 000
0. 000
0. 000

510. 000
0. 000
510. 000

10. 000
0. 000
10. 000
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ESTI MATE RUN 07/ 30/ 2019

19, 560

100

52

22

00

.00

.00

.00

.00

.00

.00

.00

16:58: 29

AMOUNT

88, 020

300

195.

360.

142.

2,000

250.

682.

30, 691.

150.

00

00

00

00

50

00

00

50

.00

80

00



CONTI D

ROADWAY

CAT NO0200

0445 630-80440

0450

630- 85010

0455

630- 85041

0460

630- 86801

0465

700- 70010

0470

700-70011

0475

700- 70012

0480

700- 70016

0485

700- 70019

0490 700-70380

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

*Portabl e Rumble Strips (Tenporary)

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A Erosion Control

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
EACH
1, 300. 00000
2.000
EACH
800. 00000
30. 000
DAY
190. 00000
1. 000
LS
19, 500. 00000
146, 000. 000
FA
1. 00000
4, 000. 000
FA
1. 00000
1, 200. 000
FA
1. 00000
0. 000
FA
1. 00000
2, 849. 650
FA
1. 00000
10, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 000
3. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

1, 500. 000
0. 000
1, 500. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2, 849. 650
2, 849. 650

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 30/ 2019

3,900

2,849

00

.00

.00

.00

.00

.00

.00

.00

65

.00

16:58: 29

AMOUNT

3,900

800

9, 750

1,500

2,849

00

00

.00

00

.00

00

.00

.00

65

.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20753-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0005 16: 58: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0945 202- 00250 Rem Pavenent Mar ki ng 699. 000 699. 000
SF 0. 000 0.00
6. 77000 699. 000 4,732.23

CAT 0200 CURRENT AMT $ 1, 404, 963.04 $ 161,455.48$%  744,183.85
CAT NO0300 B-06-A

0495 201-00000 *Cl earing and G ubbing 0. 300 0. 150
LS 0. 000 0. 00
75, 000. 00000 0.150 11, 250. 00
0500 201-00005 Renoval of Debris 0. 500 0. 000
LS 0. 000 0. 00
75, 000. 00000 0. 000 0. 00
0505 202-00027 *Renoval of Riprap 180. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0.00
0510 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 357. 000 357. 000
SY 0. 000 0. 00
13. 00000 357. 000 4, 641. 00
0515 202-00453 Renoval of Portions of Present Structure (O ass 2) 5. 000 0. 000
SY 0. 000 0. 00
202. 00000 0. 000 0.00
0520 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
400. 00000 0. 000 0. 00
0525 202- 00504 Renoval of Expansion Device 107. 000 97. 000
LF 0. 000 0. 00
200. 00000 97. 000 19, 400. 00
0530 203-00010 Uncl assi fied Excavation (Conplete In Place) 46. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0. 00
0535 206- 00000 Structure Excavation 952. 000 0. 000
cY 0. 000 0. 00

45. 00000 0. 000 0.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20753-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0005 16: 58: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 B-06-A

0540 208-00400 *Water Control 0. 500 0. 250
LS 0. 000 0. 00
150, 000. 00000 0. 250 37,500. 00
0545 210-01000 Reset Fence 61. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0550 403-34701  *Hot M x Asphalt (G ading SX) (75) 57.000 28. 500
TON 28. 500 3, 990. 00
140. 00000 57. 000 7,980. 00
0555 408-01100 Joi nt Seal ant 64. 000 7.000
LF 8.000 144. 00
18. 00000 15. 000 270. 00
0560 411-03355 *Asphal t Cerment Perfornmance Grade (PG 58-34) 4.000 1. 400
TON 1. 400 999. 60
714.00000 2.800 1, 999. 20
0565 420-00102  Geotextile (Erosion Control) (Class 1) 835. 000 0. 000
5% 0. 000 0. 00
4. 00000 0. 000 0. 00
0570 506-00224  *Riprap (24 Inch) 801. 000 0. 000
cY 0. 000 0. 00
175. 00000 0. 000 0. 00
0575 506-00424 *Soil Riprap (24 Inch) 271.000 0. 000
cY 0. 000 0. 00
190. 00000 0. 000 0.00
0580 515-00120 *\Wat er proof i ng (Menbrane) 372.000 192. 000
5% 180. 000 3,420. 00
19. 00000 372.000 7,068. 00
0585 518-01004 *Bri dge Expansion Device (0-4 Inch) 44.000 44.000
LF 0. 000 0. 00
250. 00000 44.000 11, 000. 00
0590 601-06100 Concrete (Patching) 5.210 5.210
cY 0. 000 0. 00

1, 250. 00000 5. 210 6,512.50



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20753-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0005 16: 58: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 B-06-A

0595 601-51005 Gal vani ¢ Anodes 1. 000 1.000
EACH 0. 000 0. 00
30. 00000 1. 000 30. 00
0600 602-00020 Rei nforcing Steel (Epoxy Coat ed) 1, 257. 000 1, 257. 000
LB 0. 000 0. 00
1. 00000 1, 257. 000 1, 257. 00
CAT 0300 CURRENT AMT $ 447,781.50 % 8,553.60 % 108, 907. 70

CAT NO0301 B-06-S

0605 201-00000 *Cearing and G ubbing 0. 300 0. 150
LS 0. 000 0.00
75, 000. 00000 0. 150 11, 250. 00
0610 202-00027 *Renoval of Riprap 955. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0.00
0615 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 820. 000 820. 000
Sy 0. 000 0.00
13. 00000 820. 000 10, 660. 00
0620 202-00453 Renoval of Portions of Present Structure (Cass 2) 4.000 4.000
5% 0. 000 0. 00
202. 00000 4.000 808. 00
0625 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
Sy 0. 000 0.00
400. 00000 0. 000 0. 00
0630 203-00010  Uncl assified Excavation (Conplete In Place) 403. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0.00
0635 206- 00000 Structure Excavation 779. 000 0. 000
cy 0. 000 0.00
45. 00000 0. 000 0. 00
0640 208-00400 *Wat er Contr ol 0. 500 0. 250
LS 0. 000 0. 00

150, 000. 00000 0. 250 37, 500. 00



CONTI D

PREV QTY/

B-06-S

CAT NO0301

0645 210-01000

0650

214- 01227

0655

403- 34701

0660

408- 01100

0665

411- 03355

0670

420- 00102

0675

506- 00224

0680

506- 00424

0685

515-00120

0690

601- 06100

0695 601-51005

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

Reset Fence

Root wad

* Hot

M x Asphal t

(Grading SX) (75)

Joi nt Seal ant

* Asphal t

Cenent Perfornmance G ade (PG 58-34)

Ceotextile (Erosion Control) (Cass 1)

*Riprap (24 Inch)

* Soi

Ri prap (24 Inch)

*\Wat er proof i ng (Menbrane)

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
61. 000
LF
20. 00000
1. 000
EACH
350. 00000
109. 000
TON
140. 00000
171. 000
LF
18. 00000
6. 000
TON
714. 00000
1, 096. 000
sy
4. 00000
945. 000
cy
175. 00000
634. 000
cy
190. 00000
1, 022. 000
sy
19. 00000
0. 100
cy
1, 250. 00000
0. 000
EACH

30. 00000

QrY TH'S PERI OD
QTY TO DATE

54
54
. 000

18.
15.
33.

1,022

. 000
. 000
. 000

. 000
. 000
. 000

500
500

000
000
000

. 760
. 760
. 520

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
480.

000
000

. 100
. 000
. 100

. 000
. 000
. 000

Page 14

ESTI MATE RUN 07/ 30/ 2019

7,630

270.

1,970

9,120

.00

.00

00

00

64

.00

.00

.00

00

.00

.00

16:58: 29

AMOUNT

350.

15, 260

594.

3, 941.

19,418

125.

.00

00

00

00

28

.00

.00

.00

00

00

.00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20753-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0005 16: 58: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 B-06-S

0700 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI $  530,282.00$ 18,990.64 % 99, 906. 28
CAT NO0302 B-06-V

0705 201-00000 *Cl earing and G ubbing 0. 100 0. 000
LS 0. 100 7,500. 00
75, 000. 00000 0.100 7,500. 00
0710 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 1, 280. 000 1, 280. 000
Sy 0. 000 0.00
13. 00000 1, 280. 000 16, 640. 00
0715 202-00453 Renoval of Portions of Present Structure (O ass 2) 1. 000 1.000
5% 0. 000 0. 00
202. 00000 1. 000 202. 00
0720 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
Sy 0. 000 0.00
400. 00000 0. 000 0. 00
0725 202-00503 Renoval of Portions of Present Structure 183. 000 183. 000
SY 0. 000 0. 00
125. 00000 183. 000 22, 875. 00
0730 210-00425 Reset Bridge Railing 39. 000 0. 000
LF 0. 000 0.00
55. 00000 0. 000 0. 00
0735 210-01050 Reset Chain Link Fence 39. 000 17.000
LF 0. 000 0. 00
65. 00000 17. 000 1,105. 00
0740 240-00020 Netting 287. 000 287. 000
Sy 0. 000 0.00
7.00000 287.000 2,009. 00
0745 304- 06007 Aggregat e Base Course (C ass 6) 78. 000 25. 000
cY 53. 000 5, 300. 00

100. 00000 78. 000 7, 800. 00



CONTI D:

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 07/ 30/ 2019

CAT NO0302

0750

0755

0760

0765

0770

0775

0780

0785

0790

0795

306- 01000

403- 34701

408-01100

411- 03355

515-00120

518- 01004

601- 03040

601- 06100

601- 51005

602- 00020

B-06-V

Recondi tioni ng

* Hot

M x Asphal t

(Grading SX) (75)

Joi nt Seal ant

*Asphal t

Cenent Performance G ade (PG 58-34)

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel (Epoxy Coat ed)

ESTI MATE NO 0005 16: 58: 29
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
250. 000 97. 000
Sy 0. 000 0. 00
35. 00000 97. 000 3,395. 00
208. 000 104. 000
TON 104. 000 14, 560. 00
140. 00000 208. 000 29, 120. 00
82. 000 11. 000
LF 10. 000 180. 00
18. 00000 21.000 378. 00
12. 000 5. 360
TON 5. 260 3, 755. 64
714. 00000 10. 620 7,582.68
1, 253. 000 617. 000
Sy 636. 000 12, 084. 00
19. 00000 1, 253. 000 23, 807.00
82. 000 42.000
LF 40. 000 10, 000. 00
250. 00000 82. 000 20, 500. 00
81. 000 33. 300
cY 38. 300 45, 960. 00
1, 200. 00000 71. 600 85, 920. 00
8. 400 4.200
cY 4.200 5, 250. 00
1, 250. 00000 8. 400 10, 500. 00
4.000 4. 000
EACH 0. 000 0. 00
30. 00000 4. 000 120. 00
13, 030. 000 6, 161. 000
LB 6, 869. 000 6, 869. 00
1. 00000 13, 030. 000 13, 030. 00
CAT 0302 CURRENT AMT $ 274,777.00 $ 111, 458.64 %  252,483.68



CONTI D

C-07-A

CAT NO0303

0800 201-00000

0805

201- 00005

0810

202- 00246

0815

202- 00453

0820

202- 00460

0825

202- 00503

0830

202- 00504

0835

240- 00020

0840

304- 06007

0845

306- 01000

0850 403-34701

C20753

20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

of Debris

Renoval

*Renoval of Asphalt Mt (Pl aning) (Special)

Renoval of Portions of Present Structure (Cl ass 2)

Renoval of Portions of Present Structure (Cass 3)

Renoval of Portions of Present Structure

Renoval of Expansion Device

Netting

Aggregat e Base Course (Cl ass 6)

Recondi tioni ng

*Hot M x Asphalt (G ading SX) (75)

SY

SY

SY

SY

LF

SY

CY

SY

TON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

0. 100

75, 000. 00000

0.500

75, 000. 00000

1, 088. 000

13. 00000

52. 000

202. 00000

11. 000

400. 00000

87.000

125. 00000

132. 000

200. 00000

0. 000

7.00000

17. 000

100. 00000

97. 000

35. 00000

177.000

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 07/ 30/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:58: 29

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

C20753
20753-BID
NHPP0402- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 18
ESTI MATE RUN 07/ 30/ 2019
16: 58: 29

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

0855 408-01100

0860

411- 03355

0865

515-00120

0870

518- 01004

0875

601-01010

0880

601- 03040

0885

601- 06100

0890

601-51005

0895 602- 00020

CAT NO0304

0900 201-00000

C-07-A

Joi nt Seal ant

*Asphal t

Cenent Performance G ade (PG 58-34)

*\Wat er proof i ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

Concrete Cl ass BZ

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel (Epoxy Coated)

C-08-A M nor

*Cl earing and G ubbing

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
65. 000
LF
18. 00000
10. 000
TON
714. 00000
1, 088. 000
sy
19. 00000
132. 000
LF
250. 00000
7.000
cy
1, 900. 00000
38. 000
cy
1, 200. 00000
19. 000
cy
1, 250. 00000
310. 000
EACH
30. 00000
5, 949. 000
LB
1. 00000
CAT 0303  CURRENT AMT $
0. 100
LS

75, 000. 00000

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

301, 079.00 %

0. 000

0. 100 7,500. 00

0. 100 7, 500. 00



CONTI D: C20753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20753-BI D ESTI MATE RUNO7/30/ 2019
PRQIECT: NHPP0402- 090 ESTI MATE NO 0005 16: 58: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 C-08-A M nor

0905 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 117. 000 117. 000
Sy 0. 000 0.00
13. 00000 117. 000 1,521.00
0910 202-00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
5% 0. 000 0. 00
202. 00000 0. 000 0.00
0915 403-34701 *Hot M x Asphalt (Gading SX) (75) 15. 000 0. 000
TON 0. 000 0.00
140. 00000 0. 000 0. 00
0920 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 1. 000 0. 000
TON 0. 000 0. 00
714. 00000 0. 000 0.00
0925 515-00120 *\Wat er proof i ng (Menbrane) 89. 000 89. 000
SY 0. 000 0.00
19. 00000 89. 000 1, 691. 00
0930 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0935 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0940 602-00020 Rei nforcing Steel (Epoxy Coat ed) 0. 000 0. 000
LB 0. 000 0. 00
1.00000 0. 000 0.00
CAT 0304 CURRENT AMT $ 13,526.00 % 7,500. 00 $ 10, 712. 00

PROJECT TOTAL CURRENT AMI $ 2,972,408.54 % 307,958.36$ 1, 216, 193. 51



